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614 Magnolia Avenue

Ocean Springs, Mississippi 39564
Phone 228.818.9626

Fax 228.818.9631

June 17, 2013

Mr. Gary Miller, Remedial Project Manager

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-RA)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re:  San Jacinto River Waste Pits Superfund Site
Monthly Progress Report No. 43 May 2013/June 2013
U.S. EPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS

Project Number: 090557-01.04
Dear Mr. Miller:

Attached please find the Monthly Progress Report No. 43 for May 2013/June 2013. This
report was prepared on behalf of the International Paper Company and McGinnes Industrial
Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in

Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or

email me at dkeith@anchorgea.com.
Sincerely,
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David C. Keith

Project Coordinator
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cc: Steve Tzhone, USEPA
Barbara Nann, USEPA
Phil Slowiak, International Paper
David Moreira, MIMC

Jennifer Sampson, Integral
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Monthly Progress Report No. 43 May 2013/June 2013
Submitted June 17, 2013
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility
Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview,
Texas, (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on
November 20, 2009. The Respondents include International Paper Company (IP) and
McGinnes Industrial Maintenance Corporation (MIMC).

A. Summary of Work Performed — May 2013/June 2013

The Respondents, Anchor QEA, and Integral Consulting completed work on the following
tasks:

e Submitted Monthly Progress Report No. 42 to the United States Environmental
Protection Agency (USEPA) on May 15, 2013

e On behalf of IP, completed the first phase of field investigations outlined in the
Groundwater Sampling and Analysis Plan (SAP) Addendum 2 to further evaluate
conditions in the area south of |I-10. The field work took place from May 15,
2013, through May 18, 2013. Preliminary un-validated data from this effort were
discussed with USEPA on June 6, 2013, and planning for the second phase of
field investigations was initiated.

e Continued to work on the Draft Feasibility Study (Draft FS) for the Site, including
participating in a conference call with USEPA on June 4, 2013, to discuss the May
13, 2013, letter to USEPA from the Respondents regarding the potential
classification of Principal Threat Waste. Additional phone calls also occurred on
June 5, 2013, and June 11, 2013, between the Respondents’ Project Coordinator
and USEPA’s Remedial Project Manager regarding the development of FS
alternatives and the FS report schedule.

e Submitted the Final Remedial Investigation (Rl) Report to USEPA on May 17,
2013, and provided USEPA with corrected Tables 2-1, 6-1, 6-2, and 6-3 for the RI
Report on June 6, 2013

e Submitted the Final Baseline Human Health Risk Assessment (BHHRA) to USEPA
on May 17, 2013

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the

issuance of the UAO are summarized in the attached Table 1.
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USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS
Channelview, Texas

C. Summary of Sampling Results

Raw data submitted with this report include unvalidated laboratory data and field notes
associated with the groundwater sampling conducted on behalf of IP in the area south
of I-10 in May.

D. Problems, Delays, and Solutions

San Jacinto River Fleet Operations (SJRF)

As summarized in previous monthly reports for the RI/FS, the Respondents continue to
be concerned about the potential impacts of the SIRF operations in the immediate
vicinity of the Site. On January 2, 2013, Respondents submitted their comments on the
Revised SJIRF Draft Sampling and Analysis Plan via email to USEPA. The Respondents will
continue to work with USEPA on this issue. Respondents will also continue to work with
USEPA and SIRF, if necessary, should there be a need for access to the SJIRF property for
purposes of RI/FS activities. Those discussions would be based on prior communications
in that regard, which are described in the monthly reports submitted under the
Administrative Settlement Agreement and Order on Consent for Removal Action for the
Site.

Project Schedule

The attached April 2013 Revised Schedule was approved by USEPA’s Remedial Project
Manager by email on May 14, 2013. Discussions between the Respondents and USEPA
regarding Principal Threat Waste issue have taken place and are ongoing. USEPA’s
decision with respect to that issue directly affects the development of the final set of
remedial alternatives considered in the FS for the Site, so the April 2013 Revised
Schedule will require further adjustment. Based on a call between the Respondents’
Project Coordinator and USEPA’s Remedial Project Manager on June 11, 2013, the
Respondents have been asked to present the results of modeling to USEPA that will
show expected shear stresses over different portions of the Time Critical Removal
Action armored cap under a variety of storm conditions/flow regimes as part of the
development of remedial alternatives for the FS. The Respondents and USEPA have
scheduled a WebEx meeting on June 25, 2013, to review those modeling results. In
addition, a final set of potential remedial alternatives will be reviewed during that
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meeting. Following the meeting, the Respondents’ Project Coordinator and USEPA’s
Remedial Project Manager plan to discuss a revised schedule for the FS that allows its
completion, taking into consideration the issues relevant to the FS that USEPA and the

Respondents have been working on during the development of remedial alternatives.

E. Projected Work for Next Two Reporting Periods — June 2013 /July 2013

The Respondents, Anchor QEA, and Integral Consulting expect to conduct the following
tasks during the remainder of June 2013 through July 2013:
e Conduct a WebEx meeting with USEPA on June 25, 2013, to review FS modeling

results and a final set of potential remedial alternatives for the Site.

e Resolve any remaining issues related to the potential classification of Principal
Threat Waste at the Site.

e Continue work on the Draft FS for the Site.

e Discuss a revised schedule with USEPA, and present the proposed schedule to
USEPA following that discussion.

e Subject to obtaining any required access, complete the second phase of field
investigations as outlined in the Groundwater Sampling and Analysis Plan (SAP)
Addendum 2 to further evaluate conditions in the area south of I-10.

e Continue to participate in and support USEPA on community awareness and
outreach issues.

e Continue to work with USEPA and SIRF, if necessary, on issues associated with

SJIRF’s potential impacts on the Site.

F. Schedule

As discussed in Paragraph D above, the attached April 2013 Revised Schedule was
approved by USEPA’s Remedial Project Manager by email on May 14, 2013. The
Respondents and USEPA have scheduled a WebEx meeting on June 25, 2013, to review a
potential final set of remedial alternatives. Following the meeting, the Respondents’
Project Coordinator and USEPA’s Remedial Project Manager plan to discuss a revised
schedule for the FS that allows its completion, with due consideration of the issues
relevant to the FS that USEPA and the Respondents have been working on during the
development of remedial alternatives.
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Prepared by:
David C. Keith

Project Coordinator
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Required Notifications pursuant to Paragraphs 51 Provided notice of intent to comply and “sufficient
121472009 and 75 of UOA None NA cause” defenses and identified Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of Responsg from Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
12/18/2009 Status Report on Site Access 1/12/2010 ACtIOI’]f to da_te did not constitute "best Respondents a_nd EPA spoke regarding the matter
efforts” to gain access. in further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement
1/712010 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
. . forwarded to headquarters and Philip Allen
1/11/2010 Prqposed Draft AOC for time critical removal 1/12/2010 for comment. Time critical removal action
action L .
requires imminent and substantial
endangerment finding.
1/12/2010 Copy of Consent Form for Site Access from Big None NA
Star Barge & Boat Company
1/12/2010 Notice of UAO Deficiency None ACtlonf o daj[e did not constitute “best
efforts” to gain access.
1/13/2010 Dr.aft Sediment Sampling and Analysis Plan None NA
Minutes
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain s
1/15/2010 Access Agreement, Response to Letter from 1/21/2010 F::ggtjr? ?nbta},' n Site access are
Barbara Nann and Request for Extension ging.
1/20/2010 Corres_pondence from Port of Houston Authority None NA
regarding access
1/21/2010 Copies of Site Access Letter From Attorney for 1/22/2010 EPA requested another copy of the letter

McGinnes Heirs




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
1/21/2010 Corresponden(':e with Port Qf Houston Authority None NA
Regarding revised fence alignment
1/22/2010 Coplgs of Slte. Access Letter From Attorney for None NA
McGinnes Heirs
1/25/2010 Copies of Letters_Sent_to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
Copy of Correspondence with Big Star Barge &
1/2712010 Boat Company Regarding Site Access None NA
EPA’s response to Respondents’ proposed AOC EPA will give Respondents additional time
1/27/2010 recarding Time Critical Removal Action None to respond as to whether Group wants to
J g enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access
1/28/2010 from Big Star Barge & Boat Company None NA
Copy of Correspondence with Big Star Barge &
2/2/2010 Boat Company Regarding Site Access None NA
Respondents’ pronosed chanaes/comments on Awaiting finalization of action memao for
2/4/2010 o pose 4 AO (F;) foFr) Time Cri tgi]cal Removal Action 3/5/2010 site stabilization before making additional
prop changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/10/2010 Superfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access
2/11/2010 from Big Star Barge & Boat Company None NA
. EPA approved of the form and will await
2/11/2010 Copy OT executed Consent Form for Site Access 2/17/2010 an access agreement allowing for the RI/FS
from Big Star Barge & Boat Company
to take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP [None Comments received March 10, 2010
Correspondence to EPA regarding update to
2/16/2010 Respondents' efforts to obtain access to the site None NA
Submitted the Agency Review Draft of the Quality Consolidated comments 'II:'(éil:gg ;r?drq'erzgtnegesc (c))?]dl\ljlcz:;recdhmllgr;:; .
2/17/2010 Assurance Project Plan and Field Sampling Plan for Draft Final document submitted on 4/9/2010.

Sediment Sampling

received on March 10, 2010

comment/response table developed for
submittal with Draft Final report




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
2/18/2010 Sampling Plan for sediment sampling on February £/19/2010 E_PA VYI|| forward for review to EPA's
17, 2010 financial assurance expert.
2/118/2010 Correspondence from MIMC regarding financial 9/19/2010 E_PA VYI|| forward for review to EPA's
assurance bond financial assurance expert.
2/19/2010 Copy of presgntatlon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract
Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email
4112010 for the TCRA sampling None NA on March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA |June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment |(None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15, 2010
Approval letter from EPA for Agency requested replacement pages for Final
4/26/2010 implementation of the RI/FS Sediment QiPPyS A(Il P Pag
QAPP/SAP. '
Submitted replacement pages to EPA, TCEQ and
4/30/2010 the trustees for the Final SAP/QAPP on April 30, |None NA
2010
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis |None NA
plan addendum on May 11
: . . i Submitted to TXDOT as part of effort to obtain
5/14/2010 Submitted a Soil Sampling and Analysis Plan for None NA access into the TxDOT right-of-way for RI/FS and

the TXxDOT right-of-way to TxDOT and EPA

TCRA activities.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Datep USEPA Communication Summary Notes
Date
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
17, 2010
5/21/2010 Submitted .reV|sed TxDOT right-of-way sampling None Comments received from TxDOT on May 25,
and analysis plan 2010.
. . .. . . EPA agreed to recommendations and asked . .
5/95/2010 Subml_tted er_na_ll outlining sediment sampling and 5/26/2010 that human health locations on west bank Human health Ioca}tlons on west bank moved with
analysis deviations . EPA concurrence in email on May 28, 2010.
be reconsidered.
5/97/2010 Submitted .reV|sed TxDOT right-of-way sampling None TxDOT approved the revised sampling and analysis
and analysis plan plan on June 11, 2010.
5/28/2010 Supmltted emal_l summary of VOC data from 5/28/2010 EPA concurred tha't no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis
6/11/2010 Plan and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15, 2010
6/25/2010 Submitted comments and responses on Draft RI/FS None
Work Plan
Email from B. Nann forwarding edits to
RI/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
7/9/2010 Submitted Revised Draft RI/FS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of 1-10.
2115/2010 Submitted Monthly Progress Report No. 8 on July None
15, 2010
. Email from S. Tzhone forwarding two
7/27/2010 Provided EPA a draft response to comments on the 8/12/2010 additional comments on the Fate and

Draft Fate and Transport Memorandum Review

Transport Modeling Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted Monthly Progress Report No. 9 on
8/16/2010 August 16, 2010 None
Email from S. Tzhone approving the
revised response to comments and
authorizing submittal of the Final Draft
document.
8/17/2010 Submitted revised response to comments on the Fate(8/31/2010 Email from S. Tzhone providing comments
and Transport Sampling and Analysis Plan 9/7/2010 from USGS on sampling and analysis plan
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . Email from S. Tzhone approving the
g/8/010  |oubmitted Draft Addendum to the Sampling and g 5557 addendum SAP and authorizing sampling
Analysis Plan (SAP): Sediment Study .
in Cedar Bayou.
Submitted revised response to comments on the irciz:(;c rrc;rsr:)(?r.];ztgosoen?fnzr:t\glggdt N
8/18/2010 Bioaccumulation Modeling and Tissue Sampling  |8/31/2010 - . .
and Analysis Plan authorizing submittal of the Final Draft
documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's Respondents have 14 days to comply from the date
9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 Comment Number 4 (sampling of south

impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.

of the letter.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the
. . . proposed scope of work for additional
9/9/2010 Subm_|tted letter to St_eve Tzhone regarding Site 9/1/2010 fencing and signs and requesting
Warning and Protective Measures e . .
clarification and final design for
impoundment signs and buoy placement.
Submitted letter to Steve Tzhone and Barbara Nann Ig;ttgsz?nM:;?g;: :é)eurgz‘rilt t/:/?trf? E/llll\\l/lac?z
9/10/2010 concerning MIMC's participation in soil sampling in|10/8/2010 P g disagr .
. letter and reiterating position that south
the area of former impoundment south of 1-10 .
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis
9/10/2010 Plan for the RI/FS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. Letter of deficiency from S. Tzhone
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw Respondents have 14 days to comply from the date
September 15, 2010 . of the letter.
data with monthly progress reports.
9/16/2010 Submitted letter outlining proposed buoy and 9/16/2010 Email from S. Tzhone approving final

warning signs at impoundments

design for signs and buoy system




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
on the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
9/23/2010 selection of tissue analytes, and a few editorial 9/24/2010 approved the final Tissue SAP and
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24, 2010.
Submitted Final Sampling and Analysis Plan: :
9/28/2010 Tissue Study and Final Technical Memorandum on |9/29/2010 ii?eigﬂ:ﬁved of the Tissue SAP
Bioaccumulation Modeling on September 28, 2010. '
Submitted Draft TXDOT Right-Of-Way Data
9/30/2010 Report on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010, None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access Email from B. Nann aareein to conference
10/13/2010 efforts and need for a conference call between 10/14/2010 call ' g g
TxDOT, EPA and respondents to discuss '
Submitted Monthly Progress Report No. 11 on
10715/2010 October 15, 2010
10/18/2010 IP Letter responding to NOD regarding south area

investigation




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying
raw data on discs
10/21/2010 MIM_C Iett(_er re_spondlng to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter
from S. Tzhone provided by email
Email from B. Nann approving use of
10/25/2010 TxDOT right-of-way for gravel road
Received certified letter from B. Nann
10/29/2010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents e_fforts to obtain Sl_te Access
Agreements with TXDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith
11/3/2010 expressing concerns.W|th field sampling
procedures used during the week of
October 25, 2010
Email from D. Keith to S. Tzhone regarding i .
11/5/2010 compliance with UAO deliverable procedures and |11/5/2010 Email from S. Tzhone to D. Keith

proposed future deliverable procedures

concurring with proposed procedures




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
11/8/2010 Email from B. Nann concurring with
proposed procedures
Email from D. Keith to S. Tzhone concerning
11/8/2010 revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study 11/22/2010 Email from S. Tzhone with comments on
SAP Groundwater SAP
Re-submitted Draft Soil Sampling and Analysis Email from S. Tzhone with comments on  |Additional comments received from S. Tzhone on
11/8/2010 Plan 11/22/2010 Soil SAP 11/30/2010
Certified letter to B. Nann from Al Axe reiterating
and detailing Respondents' efforts to obtain Site
11/12/2010 Access Agreements with TxDOT and Big Star
Barge and Boat
Submitted Monthly Progress Report No. 12 on
11/15/2010 November 15, 2010
Submitted Draft Final Comment/Response Matrix Email from S. Tzhone approving the Draft
11/3072010 of the Fate and Transport Modeling Memorandum 12/8/2010 Final Comment/Response matrix
Transferred preliminary Big Star soils data to
USEPA as a mix of excel and PDF files via email,
11/30/2010 and then submitted the complete preliminary
invalidated data to USEPA via email December 1,
2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 Emall from S. Tzhone approving the Draft
Groundwater SAP Final Comment/Response matrix
12/9/2010 Su_bmltted Draft Comment/Response Matrix for
Soil SAP
12/15/2010 Submitted Monthly Progress Report No. 13 on

December 15, 2010




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010 Sme'.tted the Draft F_mal Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft" from "Draft Final" - implementation of field
Sampling and Analysis Plan on December 16, 2010 .
Analysis Plan work approved
Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving Requested final conies be provided to remove
12/17/2010 Transport Modeling Memorandum December 17, |1/10/2011 the Chemical Fate and Transport Modeling |,, d N N P . p
Draft" from "Draft Final
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to cor_nments to the Draft Addendum to the . .
. - L 1/18/2011 Soil SAP Conference calls to discuss comments with
12/17/2010 describe a soil investigation in the area South of I- . i
10 on December 17. 2010 2/3/11 Additional comments from TCEQ on Draft |agencies on January 25 and February 7
’ Addendum to the Soil SAP received from
S. Tzhone by email
12/22/2010 Submitted the Draft Final Sampling and Analysis 1/10/2011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study ["'Draft" from "Draft Final"
1/13/2011 Submlt.ted Final Groundwater Study Sampling and
Analysis Plan
1/13/2011 Subml'tted Final Chemical Fate and Transport
Modeling Memorandum
1/14/2011 Supmltted the Final Sampling and Analysis Plan:
Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
1/24/2011 Email from D. _Kelth to_S. Tzho_n(_a regarding
schedule for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents
2/1/2011 for the SIRWP RI/FS submitted to USEPA via the

project portal through January 25, 2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
9/11/2011 Submitted Draft Contaminants of Potential Concern 3/10/2011 Recel\{ed comments on Draft COPC
Memorandum Technical Memorandum
2/14/2011  |Submitted Draft Revised RI/FS Schedule 2/15/2011 SAC';’]ZSL‘:Z" letter from EPA for revised RI/FS
2/15/2011 Submitted Monthly Progress Report No. 15
Submitted the Draft Bed Property Study Field Received emailed comments from S.
2/15/2011 Sampling Plan 3/3/2011 Tzhone on Draft Bed Property Study FSP
Submitted the Draft Bathymetry Survey Field Received emailed comments from S.
2/15/2011 Sampling Plan 3/3/2011 Tzhone on Draft Bathymetry Survey FSP
. . i i Approval letter from USEPA for Draft
2/22/2011 ggﬁrgltﬁgd iﬂ;:&ﬁi Slampllng and Analysis Play, 3/4/2011 Final Sampling and Analysis Play, Soil
Y Study Addendum 1
3/2/2011 Subml.tted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for Phone conversation with Steve Tzhone
3/8/2011 the Draft Bed Property Study and Draft Bathymetry |3/9/2011 o
indicated that responses were approved
Survey FSPs
Submitted Final Sampling and Analysis Plan, Soil
3/9/2011 Study Addendum 1
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a acknowledging the phone report, and with
petroleum odor and oily sheen on some subsurface direction to: 1) proceed with sampling
3/11/2011 soil samples from the south impoundment soil study |3/11/2011 according to the approved Soil SAP
area Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
Submitted the Draft Final Bed Property Study and Approval letter from USEPA for Draft
3/15/2011 the Draft Final Bathymetric Survey Field Sampling |3/21/2011 Final Bed Property Study and the Draft
Plans Final Bathymetric Study FSP
Submitted the Draft Sedflume Study FSP, the Draft Received emailed comments from S.
Radioisotope Coring Study FSP, and the Draft Tzhone on the Draft Sedflume Study FSP, Conference call to discuss comments with agencies
3/16/2011 Upstream Sediment Load Study FSP 4/8/2011 the Draft Radioisotope Coring Study FSP, g

and the Draft Upstream Sediment Load
Study FSP

on April 15, 2011




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
3/16/2011 Submi_tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
3/25/2011 Submitted the Final Bed Property Study and the
Final Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S.
3/28/2011 the Draft Currently Velocity Study Field Sampling |4/6/2011 Tzhone with two additional comments on
Plan the Draft Current Velocity Study FSP
Received emailed letter from S. Tzhone
requesting Respondents participate in . . :
3/29/2011 Residential Soil Sampling as part of rReZZpeZ?((j)inipprri(I)\deegollJf EPA their response to this
USEPA's Community Engagement ’
Initiative
Submitted the Draft Comment/Response matrix . .
3/30/2011 with responses to USEPA comments on the COPC |4/1/2011 Conference call with USEPA to discuss
. comments
Technical Memorandum
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
laboratory validation packages for the TCEQ Total
4/7/2011 :
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft
Memorandum COPC Technical Memorandum
. . . Received approval letter from Carlos
4/8/2011 igt;mnted the Draft Final Current Velocity Study 5/3/2011 Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
41142011 for the Draft Sedflume Study, Draft Radioisotope 4/15/2011 Conference call with USEPA to discuss

Coring Study, and the Draft Upstream Sediment
Load Study Field Sampling Plans

comments




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
maps and tables associated with implementation of
4/15/2011 the north impoundment Groundwater Field
Sampling Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . . Received phone request form Gary Miller to|Provided redline strikeout version of document for
4/25/2011 S}meltted Qraft Final Upstream Sediment Load 5/5/2011 provide redline/strikeout version of Word  [review by email from Teri Freitas on behalf of
Field Sampling Plan . . .
document for EPA review. David Keith
Received approval letter from Carlos
Submitted Draft Final Radioisotope Coring Study Sanchez on behalf of Gary Miller for the
4/28/2011 Field Sampling Plan 5/5/2011 Draft Final Radioisotope Coring Study
Field Sampling Plan
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
: . . . Received approval letter from USEPA on
5/5/2011 ouomitted braft Final Sedflume Field Sameiing /012011 the Draft Final Sedflume Study Field
Sampling Plan
5/9/2011 Subml_tted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml_tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
Received approval letter from USEPA on
5/18/2011 the Draft Final Upstream Sediment Load

Field Sampling Plan




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received letter from Gafy Ml_ller (.j'rPfCtmg Respondents provided USEPA their response to this
5/23/2011 Respondents sample residential soils in the
area request on May 31, 2011
5/24/2011 Sgbmltted F_mal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller
5/25/2011 Sub_mltted _emgul request to USEPA f(_)r approval to 6/2/2011 to proceed with this work in accordance
begin monitoring well decommissioning .
with the work plan
Submitted all Working Documents from the SIRWP
5/27/2011 Site Portal on DVD
. This is the sampling and analysis plan for
. . . . Received draft approval and comments on L . . i
6/10/2011 Submitted Draft Soil Sampling and Analysis Plan 2119/2011 the Draft Addendum 2 Sampling and reS|der_1t|aI soil sampling. The_sampllr_lg_ an_d
Addendum 2 Analvsis Plan for Residential Soil Samplin analysis plan was approved with modifications
y Ping noted in the letter from USEPA
6/14/2011 Posted an updated Site database to the project web
portal
6/15/2011 Submitted Monthly Progress Report No. 19
7/15/2011 Submitted Monthly Progress Report No. 20
Correspondence between MIMC counsel and
USEPA regarding draft Preliminary Site
7/20/2011 Characterization Report and south impoundment
issue
Correspondence between International Paper
counsel and USEPA regarding draft Preliminary
7/20/2011 Site Characterization Report and south
impoundment issue
2/20/2011 Submltted_ the_ Draft Preliminary Site
Characterization Report
2191/2011 Submitted Field Sampling Report: 2010 Sediment
Study
7/21/2011 Submitted Field Sampling Report: Tissue Study
2/91/2011 Submitted Field Sampling Report: 2010-2011 Soil
Study
2191/2011 Submitted Field Sampling Report: Groundwater

Study




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

7122/2011

Submitted letter to USEPA regarding modeling
schedule - due to drought in the Houston area

10/19/2011

Received letter from Gary Miller approving
change in submittal date for the Chemical
Fate and Transport Modeling Study to
February 1, 2012

7/25/2011

Submitted a Final Addendum 2 to the Soil Sampling
and Analysis Plan for Residential Sampling

7/25/2011

Provided USEPA draft language for an information
sheet for residential sampling

7/29/2011

Received email from Steve Tzhone
regarding potential CenterPoint Energy
pipeline planned for construction within the
project area

8/1/2011

Email from Respondents' Project Coordinator to
USEPA transmitting draft consent to access for
residential sampling

8/2/2011

Received copy of email prepared by
USEPA counsel regarding comments on
draft consent to access for residential
sampling

8/2/2011

Email from A. Foster to Respondents'
counsel transmitting draft letters
designating Respondents as EPA's
representatives for Big Star access

8/3/2011

Email from A. Foster to Respondents’
counsel transmitting copy of letter from
EPA to San Jacinto River Fleet regarding
its activities at the Site, expressing intent to
pursue access from Big Star/San Jacinto
River Fleet, and requesting summary of
Respondents' problems in obtaining access
from Big Star

8/3/2011

Email from A. Foster to Respondents'
counsel regarding fact sheet associated with
residential sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

8/3/2011

Submitted email to Gary Miller requesting change to
approved Addendum 2 to the Soil Sampling and
Analysis Plan. The requested revision involved a
change from archiving deeper samples to including
a second potential soil sampling mobilization and
collection of deeper samples if required based on
the results of the surface sampling. The revision
was requested on the basis of a meeting between
USEPA and Respondents on August 3, 2011 during
which it was decided to limit the underground utility
locate effort prior to mobilization for sampling so
that sampling could occur sooner.

8/3/2011

Received email from Gary Miller approving
proposed change to residential soil
sampling and requesting a revised final soil
sampling plan addendum

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling

8/3/2011

Email between MIMC counsel, on behalf of
Respondents, and USEPA regarding revised version
of consent to access for residential soil sampling
and providing contact information for lessee of Big
Star property and for Big Star counsel.

8/4/2011

Submitted Revised Addendum 2 to the Soil
Sampling and Analysis Plan for Residential
Sampling




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
A meeting was held with USEPA and other
Submitted Memorandum to Gary Miller outlining agencies In Austin on August 30, 2011 to discuss
. e - these issues. A revised memorandum was
8/8/2011 data gap issues identified in the Draft Preliminary .
Site Characterization Renort submitted on September 7, 2011 based on verbal
P comments received from USEPA following that
meeting
Email from A. Foster to Respondents'
8/9/2011 counsel regarding revised letter of
designation
Email from J. Hernandez to Respondents'
8/10/2011 counsel regarding revised letter of
designation
Received a draft letter from USEPA
8/10/2011 describing additional study in the area of
the impoundment south of 1-10
8/15/2011 Submitted Monthly Progress Report No. 21
: - : N : Followed electronic data deliverables from the
Submitted preliminary unvalidated residential soil . .
8/26/2011 samoling data to USEPA analytical laboratory with an Excel summary
pling spreadsheet on August 29, 2011
Submitted validated residential soil sampling data to
9/2/2011 USEPA
In order to start the development of a sampling plan
for this program, respondents need to know the
following from USEPA: (1) Is the use of passive
Submitted email to Gary Miller and Valmichael SPME acceptable to USEPA for the cap monitoring
9/2/2011 Leos requesting clarification on a potential chemical (2) Will this program be conducted as part of the

monitoring program for the TCRA armored cap

TCRA AOC or RI/FS UAO program, and (3) Who
will be the lead contact from USEPA for
development and approval of the TCRA chemical
monitoring program




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

9/7/2011

Submitted a revised memorandum outlining data
gap issues identified in the Draft Preliminary Site
Characterization Report to reflect changes requested
by USEPA

9/11/2011

Submitted a Draft Fact Sheet for the Site to USEPA
for consideration

This fact sheet was requested by USEPA

9/15/2011

Submitted Monthly Report No. 22

9/19/2011

Submitted Draft Addendum 1 to the Sediment
Sampling and Analysis (SAP) for additional
sediment sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/19/2011

Submitted Draft Addendum 1 to the Tissue
Sampling and Analysis Plan (SAP) for additional
background catfish and crab sampling

10/3/2011

Received letter from Gary Miller providing
conditional approval of the SAP

9/21/2011

Submitted letter to USEPA regarding ADCP
servicing issue and San Jacinto River Fleet
Operations

10/19/2011

Received letter from Gary Miller to
continue deployment of the acoustic
doppler profiler and the re-deployment of
the suspended sediment sampler when
water is again flowing over the Lake
Houston dam

9/22/2011

Submitted Attachment B2 (Toxicity of Dioxin-Like
Compounds to Invertebrates, Fish, Reptiles, Birds
and Mammals) in Appendix B of the Final RI/FS
Work Plan

10/4/2011

Submitted Addendum 1 to the Sediment Sampling
and Analysis (SAP) for additional sediment
sampling

Addressed conditions outlined in conditional
approval letter received on 10/3/2011

10/5/2011

Submitted Addendum 1 to the Tissue Sampling and
Analysis Plan (SAP) for additional background
catfish and crab sampling

Addressed conditions outlined in conditional
approval letter received on 10/3/2011

10/12/2011

Submitted Draft Dioxin Treatability Study
Literature Review




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
If a high flow event occurs, or appears likely at any
time within the next two months, then the ADCP
Received an email from Gary Miller to shall be re-installed and data collection for the
David Keith stating that after discussions |current velocity and upstream sediment load studies
Submitted letter to USEPA regarding Field Studies with partner agencies, the request to remove|resumed. Based on the timing of any such high
10/14/2011 11/10/2011 . . : . o :
Issues the ADCP and discontinue data collection |flow event during this time, a request for extension
for the current velocity and upstream of the submittal date for the Fate and Transport
sediment load studies is approved Model Study will be considered to allow sufficient
time for inclusion and evaluation of any new
velocity and sediment load data
10/17/2011 Submitted Monthly Report No. 23
Received letter from Gary Miller approving
change in submittal date for the Chemical
10719/2011 Fate and Transport Modeling Study to
February 1, 2012
cmall rrorm Jennirer sarmpson With mtedral
Consulting to Gary Miller requesting approval to
include three additional samples with percent fines . .
of 81.5, 82.3, and 83.2 be added to seven other Email approval from Gary Miller to
10/28/2011 o ' . 11/1/2011 Jennifer Sampson for the analysis of
samples from the Addendum 1 to the Sediment additional samples as requested
Sampling and Analysis (SAP) for analysis of
dioxins and furans and organic carbon
11/15/2011 Submitted Monthly Report No. 24
Prepared and submitted a meeting summary for the
11/16/2011 proposed armored cap monitoring program to
USEPA
Received and reviewed draft comments
11/16/2011 from USEPA on the draft Preliminary Site
Characterization Report (PSCR)
11/23/2011 Received and reviewed revised draft

comments from USEPA on the draft PSCR




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Received and reviewed a draft letter from
11/29/2011 USEPA regarding comments and directives
for additional sampling on the southern
impoundment area on behalf of IP
11/29/2011 Email_ from David Keith to Mr. Millfar forwarding
technical literature on the use of sediment traps
Received and reviewed a fingerprint
analysis on the southern impoundment area
12/1/2011 from Mr. Miller on behalf of IP. The
analysis was prepared by Dr. Linda Broach
with TCEQ
12/5/2011 Provided copies of residential soil sampling consent
forms to Mr. Miller
Provided Mr. Miller a table pairing residential soil
12/6/2011 sample identification numbers and physical street
addresses
Received a letter from Mr. Miller providing
conditional approval of the PSCR. The
12/9/2011 Ietter. further instructed the Respor.1dents to
provide a comment response matrix to
USEPA for approval, followed by submittal
of the Final PSCR
Received a letter from Mr. Miller providing
12/9/2011 final c_omr_nents and dlrec_tlves for additional
sampling in the southern impoundment area
on behalf of IP
Prepared and submitted a meeting summary for the
12/13/2011 Fate and Transport Modeling Workshop #2 to
USEPA
12/15/2011 Submitted Monthly Report No. 25




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
On behalf of International Paper, submitted Draft
Soil SAP Addendum 3, Draft Sediment SAP
12/29/2011 Addendum 2, and Draft Groundwater SAP
Addendum 1
Submitted a draft matrix summarizing the
Respondents proposed revisions to the PSCR to Received email from Mr. Miller approving . . i ) .
1/3/2012 address USEPA comments received on December 1/5/2012 the proposed revisions to the PSCR Revisions will be incorporated into the Final PSCR
8, 2011
Received approval in a phone call from Mr.
1/5/2012 Mlll(_ar on the conceptual TCRA_chemlcaI
monitoring approach and was directed to
develop a SAP for that program
Provided email notification to Mr. Miller that the
1/10/2012 project database had been updated and posted the
project web portal
1/17/2012 Submitted Monthly Report No. 26
Submitted the Draft Alternatives Memorandum,
1/19/2012 Draft Toxicological and Epidemiological Studies
Memorandum, and Draft Exposure Assessment
Memorandum
Submitted Chemical Fate and Transport Modeling
2/1/2012 Report on February 1, 2012
Email from J. Hernandez to Respondents'
counsel forwarding draft pre-construction
2/9/2012 baseline site assessment work plan for San
Jacinto River Fleet project ("SJRF Draft
SAP™)
2/114/2012 Submitted a letter to USEPA regarding revisions to

the RI/FS schedule




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email from J. Hernandez to Respondents'
2/14/2012 counsel forwarding copy of USEPA letter
to San Jacinto River Fleet dated 12/1/2012
Email from J. Hernandez to Respondents'
2/15/2012 counsel regarding deadline for comments
on the SJIRF Draft SAP
2/15/2012 Submitted Monthly Report No. 27
Submitted Final Preliminary Site Characterization
2/28/2012 Report on February 28, 2012
Received comments from Mr. Miller on:
1) Draft Addendum 1 to the Groundwater
Study Sampling and Analysis Plan for
Additional Sampling South of Interstate
Highway 10
3/1/2012 2) Draft Addendum 2 to the Sediment
Sampling and Analysis Plan for Additional
Sampling South of Interstate Highway 10
3) Draft Addendum 3 to the Soil Sampling
and Analysis Plan for Additional Sampling
South of Interstate Highway 10
Submitted a letter to USEPA regarding the
Respondents' concerns about the San Jacinto River
3/8/2012 . :
Fleet operations, and provided comments on the
Draft SAP
Submitted Draft Baseline Ecological Risk
3/15/2012 Assessment on March 15, 2012
3/15/2012 Submitted Monthly Report No. 28




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents

Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

4/2/2012

Submitted Soil SAP Addendum 3, Sediment SAP
Addendum 2, and Groundwater SAP Addendum 1
to USEPA

4/11/2012

Received approval on the Soil Sampling
and Analysis Plan (SAP) Addendum 3,
Sediment SAP Addendum 2, and
Groundwater SAP Addendum 1 from
USEPA by letter and email from Gary
Miller

4/5/2012

Submitted cover letter and Revised Schedule for
RI/FS deliverables to USEPA

4/11/2012

Received approval on the Revised RI/FS
Schedule from USEPA by email from Gary
Miller

4/16/2012

Submitted Monthly Report No. 29

4/16/2012

Submitted Draft Sampling and Analysis Plan (SAP)
for the TCRA Cap Porewater Assessment

5/9/2012

Received approval with modifications on
the Draft SAP: Time Critical Removal
Action (TCRA) Cap Porewater Assessment
on May 9, 2012

4/24/2012

Received comments from Gary Miller on
the Draft Exposure Assessment
Memorandum (EA) and the Draft
Toxicological and Epidemiological Studies
(TES) Memorandum

Received clarification on comments regarding the
EA and TES Memos from USEPA by email to the
Respondents’ Project Coordinator on May 10, 2012

5/1/2012

Email from J. Hernandez to Respondents'
counsel regarding SJRF Draft SAP
currently under USEPA review

5/8/2012

Received comments from USEPA on the
Draft Chemical Fate and Transport
Modeling Study

5/15/2012

Submitted Monthly Report No. 30

5/16/2012

Emails from J. Hernandez to Respondents'
counsel providing comments to the SIRF
Draft SAP from NOAA, TCEQ, and the
Harris County Pollution Control Services

5/22/2012

Submitted Sampling and Analysis Plan (SAP) for
the TCRA Cap Porewater Assessment




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Datep USEPA Communication Summary Notes
Date
Submitted Final Exposure Assessment
5/22/2012 Memorandum and Final Toxilogical and
Epidemiological Studies Memorandum to USEPA
Received additional comments from
6/6/2012 USEPA on the Draft Chemical Fate and
Transport Modeling Study
Received copy of 6/12/2012
correspondence from USEPA to SIRF
6/12/2012 providing USEPA's comments to the SIRF
Draft SAP
Provided USEPA a letter regarding the installation
of two additional Performance Reference
Compound samplers in the TCRA Cap Porewater
6/13/2012 Assessment implementation to provide an
intermediate check on equilibrium conditions
between the samplers and cap porewater on June
13, 2012
Provided USEPA a letter and updated RI/FS
6/15/2012 schedule on June 15, 2012
6/15/2012 Submitted Monthly Report No. 31
Received comments from USEPA on the
6/22/2012 Draft Baseline Ecological Risk Assessment
Provided USEPA a letter outlining a process to
resolve comments from USEPA on the draft BERA, . .
7/10/2012 and requested the draft final BERA be submitted on 7/17/2012 Received approval letter from G. Miller
August 22, 2012
7/16/2012 Submitted Monthly Report No. 32




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received clarification on modifications requested
by USEPA on the Draft Final Chemical Fate and
Transport Modeling Report by email from Gary
Received approval of the Draft Final Miller on September 25, 2012, cqnducted a}ddltlonal
Chemical Fate & Transnort on September analyses, and prepared and submitted the final
Submitted Draft Final Chemical Fate and Transport ; ansp P report to USEPA on October 11, 2012. Mr. Miller
7/18/2012 . 9/13/2012 13, 2012, with requirements to address . :
Modeling Study . . . |agreed to extending the submittal due date on the
additional comments for the final report in | .
the anoroval letter Final Fate and Transport Modeling Report to allow
PP time for the Respondents to conduct additional
evaluations requested by EPA in the approval letter
in a phone call with the Respondents Project
Coordinator on October 3, 2012.
Received comments from USEPA on the
8/13/2012 Draft Remedial Alternatives Memorandum
Provided email notification to Mr. Miller that the
8/15/2012 project database had been updated and posted to the
project web portal
8/15/2012 Submitted Monthly Report No. 33
The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
8/22/2012 Submitted Draft Final Baseline Ecological Risk 2/96/2013 Received conditional approval of Draft transmitted to the Respondents until February 26,
Assessment Final Baseline Ecological Risk Assessment [2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.
Received approval of the Draft Final
. . . . Remedial Alternatives Memorandum on
9/11/2012 Submitted Draft Final Remedial Alternative 11/14/2012 November 14, 2012, with requirements to
Memorandum -
address additional comments for the report
in the approval letter
9/17/2012 Submitted Monthly Report No. 34
Received approval letter from G. Miller for
10/4/2012 TES Memorandum
10/4/2012 Received approval letter from G. Miller for

the EA Memorandum




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Provided email notification to Mr. Miller that the .
10/4/2012 project database had been updated and posted to the Included validated Armored Cap Porewater
! Assessment Data
project web portal
Submitted the Final Chemical Fate and Transport
10711/2012 Modeling Report to USEPA
10/15/2012 Submitted Monthly Report No. 35
On behalf of IP, provided USEPA with boring logs
10/19/2012 on the three South Impoundment monitoring wells,
water table levels, and well construction information
Provided USEPA a draft summary presentation of
10/30/2012 the armored cap porewater monitoring evaluation
and results to use in a planned community meeting
Provided USEPA a letter confirming that delivery
of the draft Rl Report and BHHRA on December 5,
2012 was approved, and providing an updated 12/6/2012 Received email approval from Gary Miller
11/14/2012 RI/FS schedule reflecting that change, and other that the November 2012 RI/FS schedule
associated changes in the Feasibility Study schedule was approved as presented
that were made to maintain the overall project
schedule
Received approval of the Draft Final
Remedial Alternatives Memorandum on
11/14/2012 November 14, 2012, with requirements to
address additional comments for the report
in the approval letter
11/15/2012 Submitted Monthly Report No. 36
12/3/2012 Submitted Final Remedial Alternatives

Memorandum to USEPA




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents
Submittal
Date

Respondents
Communication Summary

Response from USEPA
Date

USEPA Communication Summary

Notes

12/5/2012

Submitted Draft Remedial Investigation Report and
Draft Baseline Human Health Risk Assessment to
USEPA. Also submitted five field sampling reports
including:

* Field Sampling Report: 2011 — 2012 Sediment
Study

* Field Sampling Report: 2011 Tissue Study

* Field Sampling Report: 2012 Soil Study

* Field Sampling Report: TCRA Cap Porewater
Assessment

* Field Sampling Report Addendum 1 Groundwater
Study

3/25/2013

Received conditional approval of the Draft
Baseline Human Health Risk Assessment

12/17/2012

Submitted Monthly Report No. 37

1/2/2013

Respondents submitted their comments on the
Revised San Jacinto River Fleet Draft Sampling and
Analysis Plan, via email, to USEPA

1/15/2013

Submitted Monthly Report No. 38

2/15/2013

Submitted Monthly Report No. 39

2/26/2013

Received conditional approval of the Draft
Final Baseline Ecological Risk Assessment

The approval letter provided by USEPA was date
stamped February 7, 2013; however it was not
transmitted to the Respondents until February 26,
2013. The approval letter included comments and
directives from USEPA that require additional
revisions be made in the final report.

3/15/2013

Submitted Monthly Report No. 40

3/25/2013

Received conditional approval of the Draft
Baseline Human Health Risk Assessment
(BHHRA) by email on March 25, 2013,
followed by regular mail on March 28,
2013.

3/20/2013

Sent an email to USEPA to obtain clarification on
USEPA comments number 4 and 8 on the Draft
BERA. Additional email correspondence between
the Respondents and USEPA related to these
comments occurred on April 10, 2013.

USEPA is currently considering the Respondents
latest findings related to these comments.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Respondents submitted a letter to USEPA
4/1/2013 explaining the nature of the possible delays
regarding the November 2012 RI/FS Schedule.
Received conditional approval of the Draft
Remedial Investigation (RI) Report by
41412013 email on April 4, 2013, followed by regular
mail on April 8, 2013.
On behalf of IP, submitted the Draft Groundwater
Sampling and Analysis Plan (SAP) Addendum 2 for Received conditional approval of the
41412013 additional groundwater investigations in the area 4123/2013 Groundwater SAP Addendum 2.
south of I-10.
Respondents provided written notice required under
Paragraph 92 with respect to possible delays in the
4/8/2013 . : :
performance of certain actions set forth in the
approved November 2012 RI/FS Schedule.
Sent an email to USEPA to follow up on . _—
4/10/2013 correspondence related to USEPA comments IL;tSeEtP% :jsircl:usrrreerglé gzgifeir;ncgo::;;?ti pondents
number 4 and 8 on the Draft BERA. g '
Sent an email to USEPA to obtain clarification on . I
4/10/2013 the USEPA Guidance on the classification of iLrJ]SEiF:A Is currently considering the Respondents
Principal Threat Waste. quiry.
Provided an email to USEPA requesting a meeting
4/12/2013 be conducted on April 24, 2013 to discuss USEPA
comment 38 on the Draft Rl Report.
4/15/2013 Submitted Monthly Report No. 41.
Submitted proposed revised RI/FS schedule to Received email approval of proposed
4/26/2013 USEPA. 5/14/2013 revised RI/FS Schedule from USEPA.
Submitted Final Groundwater SAP Addendum 2 to
4/29/2013 the USEPA.
5/6/2013 Submitted Final Baseline Ecological Risk

Assessment to USEPA.




Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents |Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Submitted letter to USEPA providing an evaluation
5/14/2013 of the potential classification of Principal Threat
Waste at the Site.
5/15/2013 Submitted Monthly Report No. 42.
5/21/2013 Submitted Final Rl Report to USEPA.
5/22/2013 Submitted Final BHHRA Report to USEPA.
6/6/2013 Submitted corrected tables for the Final Rl Report Included replacement pages for Tables 2-1, 6-1, 6-

to USEPA.

2, and 6-3.




Table 2. Summary of Data Files Provided

Project SDG Lab Data Packages Lab Electronic Data Deliverables
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649 Final_E1300649ak.pdf E1300649_analmethod.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labanal.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labcalbatch.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labpkg.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labgcbatch.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labgcsamp.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labresult.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_labsample.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_Ics.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_matrixspike.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_methodblank.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan E1300649_surrogate.csv
Addendum 2 to the Groundwater Study Sampling and Analysis Plan K1304712 K1304712.pdf K1304712.zip

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

K1304712wet-LC.pdf

K1304712rev.zip

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

k1304712-metals.pdf

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

K1304712_8260C VOC FP_RR155527.pdf

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

K1304712_8082 PCB_LL_RR155557.pdf

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

fsds_SIMWO004S

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

SIMWO004S Boring Log

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

Well Development Forms

Addendum 2 to the Groundwater Study Sampling and Analysis Plan

Well_details_SIMWO004S




San Jacinto River Wastepits Superfund Site RI/FS

Revised April 2013

ID  |Task Mame | Dwration | Start Finish {1st Quarter 2nd Quarter M Quarter 4th Quarter IMuarher 2nd Quarter @ Quarter 4th Quarter st Quarter
Nov | Dec Jan | Feb [ Mar Apr | May | Jun Jul | Aug | Sep Oct | MNov_ | Dec Jan | Feb | Mar Apr | May Jun Jul Aug Oct | HNov_ | Jan | Feb ]
1 |Post Site Characterization Report D 560 days 1219111 1730014 = =
2 Exposure Assessment (EA) Memorandum 125 days 121911 531112 [ ]
3 Submit Draft of EA Memo 30 days 1209111 1119012
4 Agency Review 60 days 12012 4112412
5 Final EA Memorandum Submitted 20 days, 41312 SN2
6 EPA Approval of EA Memorandum 15 days| 51112 5131112
7
& logical and Epidemiological Studies (TES) M dum 207 days 1209011 9724112 o ]
9 Submit Draft of TES Memo 30 days 1209111 1119012
10 Agency Review 60 day= 120112 4712012
11 Final TES Memorandum Submitted 20 days 41312 SI1012
12 EPA Approval of TES A 1 15 days| 51112 531112
13
14 South Impoundment Investigation Phase I 167 days 120911 w3012 P P
15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days 120911 1229111
16 Agency Review and comments on SAP Addenda 45 days| 1230111 311112
17 Prepare Draft Final SAP Addenda 22 days a2 412112
18 EPA Review and Approval of SAP Addenda 7 days| 41312 411112|
19 Field Sampling Phase || 34 days 412A32 S/2912
20 Sample analysis, data validation and data t 44 days 5130112 73012
21
2 Cap Porewater Study 136 days, IHIM2 24112 = <
23 Submitttal of Draft Cap Porewater Study SAPIFSP 21 days 31912 416012
24 Agency Review and comments on SAP/FSP 15 days 41712 57112
25 Prepare Draft Final SAPIFSP 15 days 5r8112 52812
26 EPA Review and Approval of SAP/FSP Addenda 11 days 5/29/12 61212
27 Field Sampiing 30 days| 61312 24112
28 Sample analysis, data validation and data t 44 days 25012 924112
29
30 Baseline Human Health Risk Assessment BHHRA Report 242 days 614112 5MTH3 7
31 Evaluate South Impoundment Data 20 days 3112 827112
32 Prepare Draft of BHHRA Report 125 days 6114112 12/5(12
33 Submit Draft BHHRA Report 0 days 1205112 12/5(12
34 EPA Review and Conditional Approval of Draft BHHRA Report 78 days 120612 325013
35 Final BHHRA Report Preparation and Submittal 36 days/ 32913 517113
36
37 fine Ecological Risk A nt (BERA)} Report 356 days 1202311 513113 = )
38 Submit Draft of BERA Report ' 60 days 1212311 315012
39 Agency Review 71 days| 316012 622112
40 Draft Final BERA Report Preparation and Submittal 43 days 62512 822112
4 EPA Review and Conditional Approval of Draft Final BERA Report 134 days| B2 22613
42 Final BERA Report Preparation and Submittal 48 days 22713 513113
43
44 Remedial Investigation (Rl) Report 283 days 411812 5MTHM3 P 7
45 Evaluate Armored Cap Data for Report 20 days 9025112 10122112
46 Prepare Draft of RI Report ' 166 days/ 41812 1215112
47 Submit Draft Rl Report 0 days 12512 125012 1215
48 EPA Review and Conditional Approval of Draft Rl Report BE days 120612 414/13
43 Final Rl Report Preparation and Submittal 31days 41513 5117113
50
51 South Impoundment Groundwater SAP Addendum 2 Implementation and o days' 414113 414113 Ql-i.l'-i
Reporting
52 | Tobe determined Odays 41413 41413 > 44
53
54 Remedial Alternatives Memorandum 257 days| 1219111 12/3112 = ¥
55 Submit Draft of RA Memorandum 30 days 1219111 119012 —
56 Agency Review 147 days| 1!2[3!12: 81312 L e e e R ot o e O
57 Prepare and Submit Draft Final RA Memoranducm 20 days BASM2 91112,
58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15 days| 10725112 1114112 _%
59 Final RA Report Memorandum and Submittal 13 days 11ASM2 123112
60
&1 Feasibility Study (FS) Report 184 days 52013 173014 7
52 Prepare and Submit Draft FS Report 45 days, S120M13 T3
63 Agency Review 30 days 72213 830V13
B4 Prepare and Submit Final Interim FS Report 26 days 9213 10/713
65 EPA Approval of Final Interim FS Report 10 days 10/8113 1021113
66 EPA Prepares "Proposed Plan” 22 days 1002213 11120013
67 EPA Accepts Public Comment on Proposed Plan 23 days/ 112113 12023113
68 | EPA Provides Comments to Respondents 4 days 1224113 1212713
&9 Prepare and Submit Final FS Report 24 days 1203013 130014 ‘
Task N  Summary PSSy Extemnal Milestone @ Inactive Summary UF———J Manual Summary Rollup semewmmmmmm  Finizh-only J
bioject EPASLAORT Scheadealiel | - spii e Project Summary = ¥ Inactive Task ) Manual Task Gl Manual Summary v ¥ Progress C——
Milestone ® Extemnal Tasks s Inactive Milestone < Duration-only Start-only C Deadline 14
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